US EPA RE CORDS CENTER REG

i

March 10%, 2014

.Kevin Turner
_ On-Scene Coordinator
USEPA Emergency Response .
8588 Rt. 148
~ Marion, IL 62959

RE: Monthly Progress Report No. 5 (March 2014)

.. Chemetco — Hartford, IL 62048

~ Dear Mr. Turner

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the
requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209
approved on 9/13/13 to provide U S. EPA with a monthly progress report about the ongoing activities
at the former Chemetco Site in'Hartford, IL.

1. Actions Taken During the previous Month to Comply with Consent Decree
. Nothlng to report at this time.

2. Summary of Data Received during the Reporting Period:
- ¢ St.louis Labs test results for crushed material.

3. Work Plans and other Deliverables Submltted dunng the Reportmg Period:
e Nothing to report at this tlme

4. - Activities Planned for the Next Reportlng Period:
e  Scrap Metal- On going .
e Air Monitoring System- On going. .
e Processing Plant- Continue engineering efforts on plant design.
e Zinc Bunker- Continue working on drymg equipment to try and find a drylng method
that is not cost prohibitive.
¢ North Pollshlng Pond Materials- drying material is ongomg
) Skulls/ reverts- Ongomg



,Contlnue using Municipal Sweepers to sweep and vacuum the concrete around the

property to control fugltlve dust. o _
UMBM- Working out details concerning testing procedures to ensure the quality of the
material being sent to buyers meets contractual obligations. When buyers are fully
satisfied that material meets their expectations we will see an increase in production.

5. Describe any actual or anticipated increases to the quantity of process material or waste beyond
the quantity that was used to calculate the amount of financial assurance. -

Not applicablg at this time.

6. Problems Encountered, Ant|C|pated Problems and Planned Resolutions of Past or Antncnpated
Problems

Logistics - A steady flow of about 50 containers per week are shownng up now that the
weather has improved and the shortage of containers in St. Louis has been resolved. At
this time, it does not appear economically feasible to ship the super sacks via rail
directly to the final US destination and then trans-load super sacks |nto contalners prior
to vessel loading. We are waiting on a proposal from the barge lines as another mode-
of transportation that will supplement the oversea containers. The first shipments of
material to China should arrive at the end of March. We anticipate the shipping volume
to increase to 100 plus containers per week once material is received and processed at
the Chinese plant, and the buyer is satisfied with the quality of the material.

Material Quality - Initial testing with AH Knight revealed that the copper and tin content
of the crushed material was lower than contract requirements. In an effort to improve
the qdality,-we are screening out the fines. The fines have been found to have lower tin
and copper content thereby reducing the overall concentration levels of the final
product. The fines are returned to the source location where they will be used at a later
date as feed stock for Paradigm’s separation process when the plant is finalized. Weare

. working out details for testing procedures to ensure the quality of the finished product

meets contractual pa rameters

7. Modifications to Approved Work Plans or Schedules:

No changes to report at this time.

8. Summary off -site Shipments-

See attachment



If you have any questions regarding this‘progress repbrt, please contact either Roy Perez — Project |
Coordinator at (314) 809-9113 or myself- Alternate Project Coordinator at (314) 409-7283

t

Respec;fully Submitted,

Steve Zuber

Paradigm Mir;erals & Environm.ental Services
3754 Chemet.co .Lane |

Hartford, IL 62048

Cell: (314) 409- 7283 | SR L




Materia!l from hill’

2/27/2014 MSCU 6197594

Copper reverts from:hill

Fébruary 2014
Container _
(Pot:slag).
2/3/2014 MSCU626792-1 42980
2/712014 CAIU 2854342_0' 42,560
2/7/2014 TCLU 290809-0 44,500
21712014 MEDU 1281121 44,640
2/7/2014 MSCU 365260-5 43,180.
2/18/2014 MEDU 1646810 44,460
2/19/2014 TCKU 233219-7 44,200
2/20/2014 MSCU 353369-5° : 44,020
212112014 MSCU 300881-3 44,740
2/2412014 GESU 224861-8: - 42,900
2/25/2014 MEDU6521204 44,900
2/25/2014 TCLU 249132-3 44,420 |
. 212612014 1PXU 372713-8 42,600
2/26/2014 MSCU 248282-3 44,080
212712014 TRHU 208926-0 44,180
44,360

702,720 351.36

tons

BL

50142.

50113

50114.

:50115:

50116
50120
50121
50124
50125
50126
50127
50128
50129

50130

50131

50132




.Date of
‘Shipment

21312014 -

2/3/2014
2/3/201 4
21313014,
2/4/2014
. 21412014

- 2/5/2014"

21612014,
2/6/2014.

- 2/10/2014.

211012014

- 2]10/2014

2110/2014.
© 2/10/2014.

T _2/10/2014

2/10/2014.
2/10/2014
2/11/2014
" 21112014
211/2014.
2/11/2014
. 2111/2014

211112014
2/11/2014
2/11/2014

"2/12/2014 -

2112/2014
21212014
. 211412014

2114/2014
2114/2014
211412014

217/2014

21172014

 Mixed'copper-tin material

Blll of

' Lading#

50629
50630
50631
50632

. 50633

50634
50835
‘50637
'50638
50639

50640
50641 -

‘50642

. 50643

50644
50645
50648
50647
50648

- 50649

50650
50851
50652
50653
50654
50655
50656

50657
50658

50659
50660.
50661.
50662

50663 .

Contalner# &Seal#f -

TGHU 398181:2

-CMAU 193151-1.

CMAU 152468-7
GVCU 204672:8
CAXU 692607-6

CMAU 206801:0

ECMU 140850-3
‘XINU, 102438-0
GESU 208774-5
KKTU.716907-9
‘CLHU-355689-

. KKTU 7529426

KKTU:7717594

TCKU: ‘3453439

TRLU.975330:0°

KKTU 783017:3"
TCKU 134626-2

KKTU 795886-3

-GLDU: 933209-6.
'KKTU.756182-9 -

' lGLDU 932120-8

- 'MEDU 620465-8.
MEDU 162040-0

BSIU 266300-0

‘KKTU:740119-0

KKTU 700491-0
IPXU 362589-8
KKTU:769868-4
TCKU'158590-3
KKTU 789788-1

MEDU 374874:5

MEDU 197386-0
GLDU 508273:8

MEDU.247156-9.

»+Note: Bill-of Iadlng 50636 was voided. -Had to
. unload oontamer because of bad ﬂoor

C-028426.
C-028427
028428
C-028429
C-028430

C-028431

C:028432
C:028434

C-028435:
C-0284386
C-028431:
C-028438
C:028439
€-028440
C:028441
C-028442
C-028443
C-028444
C-028445
028447
C-028448

' C-028449.
€-028450

C-028451
C-028452

C-028453
C-028454.
-C-028455
C-028456-
. C-028457

C-028458.

.C-028459

-C~028460,

C:028461

Waight

Matric Ton

19:431
19.704
19.801
19:988-
19.599;
20004
19:785
20128
19:700
19.578°
20450
20.204
19.616:
120117
19.778
"20.297
19.976
20.027
19.438
18.551
20.112-
19.577
19.078-
19,940
.20.096.
20.232
19.592
20.141
19.178
19.992

20240

19.436
19.854
20,162

673.472

Material from crushing plarit
. February 2014

. Date'of
Shlpme‘nt.

?2/24/201 4
2/24/2014.
.. 2/24/2014
‘212412014
2124/2014;
' 212412014
i2/24/2014
'2124/2014:

2/24/2014: -

2/24/2014
2/24/12014
:2/24/2014.
212412014
2/24/2014

A 2/25/2014

2125/2014.
2/25[2014
2126/2014.

y 2126/2014.
= | 22612014

2/26/2014

2/126/2014.
2/26!2014 :

212712014

2/26/2014 -

212712014

212712014

212712014
2/27/2004
2/27/2014
2/28/2014
- 2/28/2014
2/28/2014
2/28/2014

Grani Total for February 2014

4,327.673 metric tons

" Mixed copper ﬁn"m_ater_lal_

Blll of
Lading #

50664
50665
50666
50667

. 50668

50669
50670
50671

50672 .

50673
50674
50675
50676
50677
50678

50679

50680:
150681
:50682

50683 -
" 50684

-50685:
50686
.50887:
50688
50689
‘50690

. 50691

.50692:
‘50693
‘50694
50695
50696
50697

‘Container # & Seal #

CAXU 211523-0.
'MEDU 610746-8
MEDU.225643-7

FCIU 395799-5

“TCLU 294144-7

FSCU 7721749

- GLDU.947024-3

CMAU 203764-1

CARU 371462-7
ECMU 1987684

TEMU 3241326

' FCIU 2029181

ECMU 170298-7

‘MEDU:304651-7

ECMU 148778-1

MSCU370656-9

UNIU 203907-6

" 'ECMU 128197-5
© EMAU 134300-9

MSCU 692399-5

DFSU 2849156
. MEDU. 358987-5
'MSCU 244908-6

MSCU'316077-6

‘ECMU128253-9

‘MEDU. 362340-8

© TTNU:317725.6
CAXU 688671-2.

MEDU 175849-3

‘MSCU 6966214

TRLU 931100-0
GLDU547721:3
IPXU:387440-0
MSCU 6672550

C-028472
'C-028480.
c-028474

C-028476
C-028477

C=028481 -

C-028478
C-028469
C-028470

€-028471

C-028473.

C-028475

C:028479

C:028482

C-028483:

€:028484
C:028485
.C-028486
'C-028487

C-028488 .
C-028489

C-028490

' C-028491
C-028492: _
- C-028493
C-028494-

C-028495
C-028496
C-028497
C=028498
C-028499
C:028500

€-028501 -

C-028502

Welgﬁt-

Metric.Ton '

20.299
18,868
20218
18.568
19.525
19.084

120.002 .

19:280
19.087 -
18.889
19 291.
19.756

- 18.757

18.687 =
19.072

18:860
19.325
19.404

18.080
19.009
19:183

19582
18.846
19.275

19877

19.575

'19.696;
18.726
19:280
19.200
19.248.

18.350. -

18.787
19:027

654.201




Date of:
Shipment

2/18/2014

2/18/2014-
2/18/2014.

212012014
212012014

BL#

50117
50118

50119

50122
50123

Grossman
Bin-#

X30101
3081

x30150
x30110
x30101

Gaiid Total for February 2014

Material

unprepared p&s

.unprepared p&s
-unprepared p&s

unprepared p&s

.unprepared p&s

Grossman Steel Shipments’
February 2014

- Our.

/Welght

10,760

20,040
14,500
11,800
5,860

Net”
‘Ton

5.38

10.02
7.25

5.60
2.93

31.48

Grossman
Weight

13,620
19,820
14,880
10,420

T 6,020

Net:
Ton

661
991

521

301

' 32.38






